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Executive Summary 
 
The Ideas Project is the result of a partnership between Media For Development 
(MFD) and UnLtd. The Ideas Program forms part of MFD’s multi-award winning 
Inside Job initiative that operates within the criminal justice system in the United 
Kingdom. The Ideas Development Manager, a post reporting to the MFD Chief 
Executive is responsible for supporting applications to UnLtd for funded awards for 
good project ideas generated from staff working in the prison sector. In line with 
equivalent posts at UnLtd, the Development Manager supports Award Winners 
throughout the lifespan of their projects.  
 
The team from the Hallam Centre for Community Justice (HCCJ) have evaluated 
the Ideas project (formerly known as Inside innovation) in: 
 
 Year 1 of service delivery (January- December 2006) 
 Year 2 of service delivery (January- December 2007) 
 
This evaluation report is the final evaluation of the Ideas Project delivery in year 3 
(January-December 2008) and year 4 (January-December 2009). 
 
Transition of the Ideas Program 
 
 The funding for the prison-dedicated Ideas project staff has been provided 
in the first year by the Indigo Trust, the Charles Dunstone Trust funded this 
project from 2007- 2009. This funding was always intended as short term 
funding for this pilot project.  
 In January 2010 any further prison-sourced projects are to be integrated 
into UnLtd mainstream support operation 
 Ideas project staff and UnLtd have been working to ensure this transition 
occurs as smoothly as possible, providing a PowerPoint presentation 
regarding working in the prison service and are currently arranging a prison 
visit for UnLtd Development Managers 
Key Evaluation Findings Years 3 and 4: 
 
 The programme responded enthusiastically to the recommendations from 
the year 2 evaluation report  
 The Ideas Project has successfully rolled out to six further prisons 
 41 1  successful applications have submitted into the UnLtd award scheme 
over this time period 
 The project received 121 enquiries concerning their programme from prison 
staff 
                                                 
1
 Of these, 6 successfully awarded projects were withdrawn post award due to prison staff 
changing roles. Appendix 1 contains the details of 35 success award winning projects that were not 
withdrawn. 
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 The Ideas project has received publicity in the Prison Service News (PSN)2 
and in the Royal Society of Arts’ Prison Learning Network 3  which has 
resulted in interest and enquiries beyond the prisons in which they work  
 The Ideas Programme also received a positive mention in the Independent 
Monitoring Board’s review of HMP Downview for 2008-2009 
 Individual award winners have been successfully exposed to different ways 
of working in their workplace and have seen benefits in their personal 
development 
 
Case study data from uniformed prison officers illustrates the positive impacts of 
engaging with the programme, as follows: 
 
  increased their awareness of and engagement with their work place 
 become more familiar with their work environment as their project often took 
them to areas in the prison they did not normally access 
 enhanced their everyday experience of work 
 supported them in the desire to help and support others, both prisoners and 
fellow staff 
 improved their time management skills 
 provided them with their first experience of managing a budget 
 resulted in increasing their confidence in their work-based skills and 
capacities 
 opened up the potential of new career opportunities, both inside and 
outside of the prisons service 
 
Key Overall Ideas Project Achievements (2006-2009): 
 
 Enquiries to the Ideas programme from prison staff rose from 45 in year one 
to 61 in year two and during years 3 and 4, these enquires rose to 121 
 During year one, 9 projects received funding7 award winning projects 
reached fruition. In year two, 11 more project ideas received UnLtd funding. 
In years 3 and 4, 41 projects have been successfully funded  
 During the first year of service delivery, the Ideas Project operated in two 
prisons, in year two this rose to 4 prisons and in years three and four, 10  
 The presence of the scheme has grown from prison specific to London wide 
 
Partnership Working 
 As highlighted in evaluation reports for years 1 and year 2, the partnership 
between MFD and UnLtd has continued to be a successful one 
 UnLtd are very keen to continue to support prison-based projects and were 
pleased with the inventive projects that had been generated through the 
Ideas Project 
 
Broader Organisational Impact 
                                                 
2 PSN February/March 2009, pages 34-35; 
www.hmprisonservice.gov.uk/prisoninformation/prisonservicemagazine/index.asp?id=9608,18,3,18,0,000 
3 http://prisonlearningnetwork.rsablogs.org.uk/tag/ideas-project/    http://prisonlearningnetwork.rsablogs.org.uk/index.php?s=mentoring 
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 The Ideas Project exposed MFD as an organisation to a different focus than 
their usual areas of work which is normally prisoner and media project 
focussed. It was reflected that this experience had had a positive impact on 
the organisation as a whole, not least because the organisation had also 
had the opportunity to work in a wide variety of different establishments. 
 It was felt that the Ideas Project had the broader effect of exposing the 
prison service to this way of working. Conversely, it was felt that UnLtd and 
it’s trustees had been sensitised to the criminal justice system as a whole 
with the result that prison felt less ‘other’ to them. 
Key Learning Points: 
 
UnLtd and MFD reflected that their involvement with the Ideas Project had 
highlighted that: 
 
 the Ideas Support Model does works effectively  
 prison governor buy in is important 
 there is potential for innovation in prisons 
 innovation can be generated at grassroots level 
 any future model should tighten up on capital buy-in from prison 
 a contact 'inside' prison, someone who understands how prisons work was 
essential 
 ideally Ideas staff would work at the UnLtd offices one day a week to 
ensure continuity of working practices 
 ensuring prison projects are linking in with the wider UnLtd network so that 
way similar projects can talk to each other, was essential 
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Section 1: 
 
The Ideas Project 
 
1.1 Background to the Ideas Project 
 
The Ideas Project (formerly known as Inside Innovation) is a result of a partnership 
between UnLtd4 and Media For Development (MFD). UnLtd is an organisation that 
offers practical and financial support to prospective social entrepreneurs in the UK. 
MFD is a not-for-profit organisation that uses different media to reach, engage, 
and empower isolated communities in the United Kingdom and internationally. 
UnLtd is a trustee of the Millennium Awards Trust and is an organisation that 
focuses on supporting and developing the role of social entrepreneurs as a force 
for positive social change.  
 
The Ideas programme formed part of MFD’s multi-award winning Inside Job 
initiative that operates within the criminal justice system in the United Kingdom. As 
intermediaries, MFD’s experience within the prison community makes them well 
placed to manage this innovative pilot scheme for prison service staff. The Ideas 
programme supports applications to UnLtd for funded awards for good project 
ideas generated by members of prison service staff for a 12-month period. An 
Ideas Development Manager continues to support Award Winners and their 
projects. 
 
In the first year of program delivery (January to December 2006), the Ideas Project 
operated in two prisons, HMP Downview and HMP Wandsworth. During year two 
of this program delivery (January to December 2007), Inside Innovation expanded 
to work in HMP Brixton and HMP Highdown. In the third and fourth year of project 
delivery (January 2008 to December 2009) the Ideas project has rolled out its 
service to 6 further prisons around London.  
 
This report provides details of the projects successfully funded by UnLtd over the 
four years of the Ideas Project delivery, as well as evaluating the four-year pilot 
scheme as a whole. 
1.2 Development of the Ideas Program 
 
The background to the partnership and the development of the Ideas programme 
can be summarised as follows (see year's One and Two Evaluation reports and 
published article for more detail5): 
                                                 
4
 UnLtd is a foundation for social entrepreneurs, who’s organisational mission is to ‘reach out an unleash the energies of 
individuals as a vital force for regenerating their communities’ (UnLtd Annual Report 2005-06). UnLtd was formed in 2000 
and provides Development Mangers to support individuals who have ideas, passion and drive to change society for the 
better. 
5
 Wilkinson, K and Greenshields, J (2007) 'Inside Innovation: Fostering the spirit of enterprise amongst Prison Service 
Staff', Prison Service Journal, No. 172, 17- 23. 
Wilkinson, K (2007) Inside Innovation: An Evaluation, Hallam Centre for Community Justice Occasional Papers: Sheffield 
Hallam University 
Wilkinson, K and Davidson, J (2008) Inside Innovation Year 2: An Evaluation.  
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 UnLtd was interested in exploring whether the methods utilised with non-
public sector individuals could be applied in the public sector 
 UnLtd approached MFD, who already work within the prison environment, 
so were able to utilise their existing contacts to target prison staff 
 Both organisations work in similar, support-intensive ways and share 
overarching objectives  
 A joint funding proposal to the Indigo Trust was successful for the first year 
of service delivery. In year two a funding proposal was successful to the 
Charles Dunstone Charitable Trust, who has funded this project through 
years 3 and 4. 
 A full time post was shared by two people in year one who acted as part 
time Project Manager and Development Manager respectively. In year two 
these roles were conducted by one full time Project Manager. In year three 
and four of service delivery, a part time post of Ideas Project Development 
Officer was created to supplement the work conducted by the Project 
Manager post. 
1.3 Ideas Project Objectives 
 
The objectives of the Ideas Project can be separated into two components: First, 
overall project delivery, which consists of promotion, recruitment and continued 
support of the Ideas programme. The second set of wider objectives concern the 
programmes sustainability, growth and the continued evaluation of the impacts of 
introducing social enterprise and innovation into the prison service. Both sets of 
objectives are identified as follows: 
 
1.3.1 Project Delivery Objectives 
 
 To establish and promote the scheme in Prison establishments 
 To support and shape applications for success in the UnLtd awards 
 To provide successful applicants with a comprehensive support package, 
including project development meetings with the Inside Innovation 
Development Manager, training and networking opportunities which includes 
access to UnLtd resources 
 To ensure that the award winner’s own self-development remains as important 
as the wider positive impacts of the project. 
 
1.3.2 Wider Programme Objectives  
 
 To identify the wider benefits of the Inside Innovation programme in order to 
promote innovative thinking within the Prison Service 
 To crystallise the positive benefits of the scheme in terms of staff development 
with a view to enhancing the opportunity for these projects to be supported 
through the Prison Service budget 
 To extend the Ideas programme into a total of 10 prisons in year three and four 
of service delivery 
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Section 2:  
 
The Evaluation 
 
 
The Hallam Centre for Community Justice was commissioned to conduct an 
evaluation of the Ideas Project over the third and fourth year of service delivery. 
 
2.1 Aims and Objectives of the Evaluation 
 
 To provide detailed case study data with which to capture whether or not 
project engagement has had any direct affect on uniformed prison officers 
(UPOs) in terms of perceptions and attitudes to work 
 To inform future discussions about the strategic direction and development 
of the Ideas Project support model 
 To ensure evaluation is embedded into the Ideas programme  
 
2.2 Evaluation Methodology 
This evaluation has used both qualitative and quantitative research methods: 
 
 The evaluation has used in-depth qualitative research tools by employing a 
case study approach to data collection. This methodology enabled the team 
to establish the detailed experiences of 4 uniformed prison officers6 (UPO's) 
who engaged in the Ideas Project in 2009 
 
 Base line case study data was collected as near to the UPO's becoming 
Award Winners as possible. A second interview was undertaken as these 
Award Winners came to the end of their involvement with the project in 
order to explore any changes in perceptions, attitudes to work and their own 
capabilities post-project engagement  
 
 It was hoped that semi structured interviews would take place with all 4 
Award Winner's senior manager or Ideas Project Leads within the prison. 
Award winners experiences pre and post Ideas project involvement in terms 
of their enthusiasm, reflection on career choices and personal confidence 
were undertaken 
 
 Stakeholder interviews were conducted with representatives from the UnLtd 
organisation to examine their thinking around the successes and future of 
the Ideas Project, two of the Ideas Project Managers, the Ideas 
Development Officer and the Executive Director of Media for Development 
 
 Quantitative data regarding enquires to the project and the numbers of 
successful award wining projects was sourced from Ideas staff and 
analysed to examine the overall development of the programme 
 
                                                 
6
 The Ideas Project Staff identified these individuals. 
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All interviews were transcribed and analysed using a thematic framework 
approach 
 
2.2.1 The Case Study Approach 
 
The key areas for the focus of the UPO case studies was to establish base line 
data during the first interview which can be reflected on during the second 
interview concerning: 
 
 Past, present and future career choices and rationales and establish the 
individual's routes into the prisons service 
 Attitudes to work and potential promotion opportunities 
 Perceptions of personal capabilities and confidence  
 To establish any concerns or barriers individuals anticipate and or 
experience/ overcome during their engagement with the programme  
 
2.2.2 Stakeholder Interviews 
 
These interviews were intended to focus on the broader issues regarding the 
perceived successes and challenges to the implementation of the Ideas Project 
within the prison service. The following interview questions were explored with the 
stakeholders: 
 
 What worked well, what have been the strengths of the Programme? 
 What have been the weaknesses of the Programme? 
 Were there any barriers to implementing the Programme; how were 
these overcome? 
 To what extent is there scope for innovative ways of working within the 
Prison service? 
 What has been the impact of the Programme? 
 
2.2.3 Embedding Evaluation 
 
In order to ensure evaluation is embedded within the Ideas Project, three 
evaluation focused activities have been facilitated by HCCJ staff: 
 
 An evaluation focussed 'scaled' sheet was designed by HCCJ staff, with the 
aim of completion by all successful award winners during Ideas project 
planning meetings at the beginning and end of their engagement with the 
programme. This approach ensures that measurable project impact data 
can be collated by the Ideas project team and utilised by the evaluation 
team.  
 Self evaluation focused tools for use by the award winners during the 
duration of their project were designed and provided for inclusion in the 
Ideas project welcome pack and electronically  
 An evaluation training day was designed and facilitated by HCCJ staff. This 
event took place in September 2008 in Sheffield with the Ideas Project 
Manager and Ideas Development Worker 
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2.2.4 Data Collection 
 
In line with SHU's commitment to co-operative inquiry and empowering evaluation 
methods, this approach was adopted towards data collection. All interviews were 
recorded with the permission of the interviewee. The recordings were transcribed 
and then erased from the digital voice recorder. Interviewees were given the 
opportunity to reflect on the evaluation process at the end of the interview and 
were asked if they had anything to add and/or if they felt the interviewer had left 
out any important questions. 
 
2.2.5 Documentary Analysis  
 
A variety of documentation and information resources were used/analysed for 
evaluation purposes: 
 
 Project advertising 
 Project Summary reports  
 MFD web site 
 UnLtd web site 
 Inside Innovation spread-sheets detailing each project and also any 
enquiries received  
 
2.3 Fieldwork Conducted  
Two case study interviews were undertaken with each of the 4 uniformed prison 
officers who were award winners at 3 separate prisons. Interview 1 took place in 
March 2009 and interview 2 in October 2009. One in-depth semi-structured 
interview was conducted with a member of the Senior Management Team from 
one prison who is managing an award winner involved in the Ideas project. The 
Chief Executive of MFD, an Assistant Director from UnLtd, 2 Inside Innovation 
Project Managers and the Ideas Project Development Worker were also 
interviewed.  
 
2.4 Evaluation Training Day 
The evaluation-training day was hosted by Sheffield Hallam University (SHU) in 
September 2008. It began with a PowerPoint presentation, which overviewed 
evaluation as a whole; this was followed by a similar presentation concerning 'self' 
evaluation of small projects. Finally, the evaluator and Ideas staff examined actual 
award winning projects to establish the best way in which to support the collection 
of data to feed into the award winners ‘self’ evaluation, Ideas database and the 
external evaluation. The evaluator ensured the Inside Innovation team had 
electronic templates of evaluation data collection tools, so that each award winner 
could adapt them to their own needs and project activities. Additionally, a template 
was provided for a short, award winner authored, evaluation report and a sheet of 
tips and hints concerning evaluation were provided in the award winner’s welcome 
pack. 
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2.5 Data Analysis 
All semi-structured interview data were analysed using a thematic framework 
approach. This involves working through a number of distinct; although 
interconnected research phases (familiarisation, identifying a thematic framework, 
indexing and coding, mapping and interpretation) in order to make sense of the 
data. This is the preferred method of data analysis as it is a system that is based 
entirely in the original accounts of those studied.  
 
The case study data, including the completed scale data was compared to assess 
the impacts of project engagement over time.  
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Section 3: 
Ideas Project Enquiries Data  
 
In years three and four (January 2008 and November 2009) the Ideas Project has 
received 121 enquiries from prison staff about their programme. 
 
3.1 Enquiry Data Findings  
 
The Ideas Project has been rolled out into a further six prisons since the Year Two 
Evaluation. The number of enquiries received from these prisons total one 
hundred and fourteen. The table below shows the number of enquiries received 
from each prison where the project is running. 
 
Table 1: Number of enquiries received from each rolled out prison 
 
Prison Number of enquiries received 
HMP Wandsworth 5 
HMP Downview 8 
HMP Highdown 8 
HMP Brixton 12 
HMP Belmarsh 17 
HMP Latchmere House 22 
HMP Send 19 
HMP Standford Hill 3 
HMP Wormwood Scrubs 18 
HMP Swaleside 2 
Other Prisons* see table below 7 
Total 121 
 
 
 
As the table shows, the greatest number of enquiries were received from the six 
new prisons where the project has been rolled out, compared to the more 
established HMP Wandsworth, Downview, Highdown and Brixton. The largest 
number of enquiries (22) were received from HMP Latchmere House. 
 
In addition to the enquiries received by the Ideas Project from those prisons were 
the Ideas Project has been launched, a number of enquiries were also received 
from prisons where the project has not yet been rolled out to.  
 
Table 2: Number of new enquiries received from other prisons 
 
Prison Number of enquiries received 
HMP Buckley Hall 1 
HMP Channings Wood 1 
HMP East Sutton Park 2 
HMP Gartree 1 
HMP Huntly  1 
 14 
HMP Lewes  1 
Total 7 
 
Two enquiries were received from HMP East Sutton Park and one enquiry was 
received from all other non-rolled out prisons. Enquiries received from prisons 
where the Ideas Project has not been rolled out include ideas around: 
 
 Language suite at union learning centre and trauma/stress training 
 Something to do with diversity 
 Ab pack 
 Kennels for prison dogs and staff dogs 
 Garden 
 The Life Project 
 
3.2 Raising Awareness of Ideas Project  
 
The enquiries data received the project team also highlights the success of the 
Ideas Project in terms of raising awareness of its service. The table below is 
illustrative of the successful embedding of the Ideas Project within the Prison 
Service (both where the project has been rolled out and where it has not). The 
table below shows how people enquiring about their project ideas learned about 
the Ideas Project. 
 
Table 3: How those making enquiries learned about the Ideas Project 
 
How heard about project Number of respondents 
Email 2 
Informed by other prison staff (some 
not in the same prison) 
37 
Flyers and posters 4 
Ideas Project Staff Activity  69 
Website  2 
External Agency 1 
External Event 1 
Unknown 11 
Total 121 
 
As the table shows, of those making enquiries, the majority (69) responded to 
activities organised by Ideas staff. 37 reported that they had heard about the Ideas 
Project from a fellow prison staff member. These results indicate that the most 
effective ways of informing prison staff about the project is and having an Ideas 
presence inside the prison and via word of mouth. 
 
3.3 Enquiries Resulting in Awards 
 
From the January 2008 to November 2009, forty-one projects were successfully 
awarded and twelve were withdrawn or rejected for various reasons. The table 
below shows these results as well as information on the current status of projects 
which have yet to receive funding or be withdrawn. 
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Table 4: Ideas Project Enquiry Outcomes 
 
Outcomes Number of respondents 
Project Successfully Awarded 247 
Ongoing Development 43 
No further contact 2 
Development put on hold 2 
Signposting to UnLtd 2 
Withdrawn/Rejected 128 
No status information provided 36 
Total 121 
 
As the table shows, the majority (43) of those making enquiries are at various 
stages of ongoing development of their projects. Two enquiries resulted in no 
further contact being made, two in the project development being put on hold and 
two were signposted to UnLtd. Thirty six respondents making enquiries did not 
provide any information about their current status. 
 
Table 5: Ideas Project Enquiries by Prison 
 
Prison Number of enquiries 
received 
Number of Successful 
Projects 
HMP Wandsworth 5 2 
HMP Downview 8 3 
HMP Highdown 8 2 
HMP Brixton 12 3 
HMP Belmarsh 17 2 
HMP Latchmere 
House 
22 4 
HMP Send 19 1 
HMP Standford Hill 3 10 
HMP Wormwood 
Scrubs 
18 596 
HMP Swaleside 2 2 
Total 11410 24 
 
 
 
Appendix 1 contains a break down of all of the award winning projects supported 
by Ideas staff. 
 
 
                                                 
7
 Eleven enquires for successful projects were made in year two of service delivery which did not 
begin until year three/four of service delivery; therefore the 35 project descriptions listed for year 
three/four of service delivery includes the 11 enquired about in year two but not initiated till year 
three/four. Therefore there were 41 successful projects active in year three/four of service delivery. 
8
 three of which were withdrawn post award in 08-09 and nine were rejected in year three/four 
9
 6 Award Winners 
10
 In addition, 7 enquiries received from other prisons, see table 2. 
Formatted: Justified
Comment [JD1]: There is no appendix 
on this document 
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Section 4: 
Uniformed Prison Officer Case Study Section 
A key focus of this year 3 and 4 evaluation report is to provide detailed case study 
data with which to capture whether or not project engagement has had any direct 
affect on uniformed prison officers (UPOs) in terms of perceptions and attitudes to 
work.  
 
4.1 Uniformed Prison Officers 
 
The Ideas Project, while being offered to all members of the prison staff 
community, UPO's are considered to be a core and central group of staff working 
in the prison service that the Ideas Project would like to target. UPOs are 
categorised as being from the following groups of prison staff: 
 
 Principal Officers 
 Senior Officers       
 Officers      
 Operational Support Grades (OSGs) 
This is as opposed to senior management grades, like Governors (number 1, 
Deputy and section Governors, e.g. Resettlement) and civilian staff employed by 
the prison or an outside agency e.g. education provider, a charity or NHS 
(including: tutors, librarians, chaplains and health professionals). 
4.1.1 Recruiting Uniformed Prison Officers 
 
Having awards submitted to the UnLtd funding was seen as important by Ideas 
staff, not least because Ideas staff felt it was 'a way they can command respect of 
their peers' (Ideas Project Manager). However, recruiting UPO's to the Ideas 
Project was felt to be a challenge: 
 
 'We haven't perhaps reached quite as many uniformed staff as we would 
 like to. It tends to be civilian's that approach us more commonly. It’s the 
 teachers and people who are more familiar with the concept of applying to 
 run a project' (Ideas Project Manager). 
 
While applications from civilian staff are always welcome, Ideas staff have always 
made an extra effort to recruit UPO's: 
 
 'We try things like having a barbeque we made sure we spoke to a lot of 
 officers so I think it's been fairly successful' (Ideas Project Manager). 
 
The main challenge to recruitment of UPO's was reported as being work loading 
issues, as 'civilian staff often get a free period in an afternoon or they can meet 
with me and they have got loads of resources to hand' (Ideas Project Development 
Officer). Whereas for UPO's, it was felt engaging with this type of project was: 
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 'Just that bit harder because also they tend to work shift patterns or they 
 are working nights or weekends so for us to kind of communicate with them 
 it’s a bit harder' (Ideas Project Development Manager). 
 
Ideas staff worked to ensure that the awards were open to all, but felt the UPO's 
required a little more of their time than some other groups of prison staff, time, that 
Ideas staff were more than happy to provide: 
 
 'I have been really impressed with some of the uniformed staff that have 
 come through. I think they would need time and perhaps more 
 encouragement because its quite a new thing for uniformed staff and also 
 things like research, using the internet and all that, it doesn’t necessarily 
 come as easy for them as it does other people' (Ideas Development Officer). 
 
4.1.2 Awards Made by Prison Staff Role Categories 
Between January 2006 and December 2009, 5711 successful applications have 
been made to the UnLtD awards scheme and supported by the Ideas project. Of 
these, the highest numbers of applicants have originated from civilian staff 
employed at the prison: 31. From UPO grades, 22 have been successful in 
applications for the UnLtD Award scheme, as can be seen from the table below. 
 
Fig. 6.1: Break down of successful award winning project, by prison staff role category 
 
Uniformed 
prison 
officers 
Senior 
prison staff 
members 
Civilian staff Unknown Total 
242 2 331 2 6157 
 
As the table above shows, the Ideas Project has had more success in recruiting 
UPO's to the scheme than they appear to realise. A more detailed and in-depth 
illustration of the challenges and benefits felt by UPO's on engagement with the 
Ideas Project are illustrated here as the 4 case studies are presented. 
4.2 Case Study 1: Marina Harden: HMP Wormwood Scrubs 
 
Project: 'An Introduction to Scrubs' Booklet 
 
Marina has been a Prison Officer for 11 years and is currently Senior Training 
Officer at Wormwood Scrubs.  Marina enjoys her role as Senior Training officer, 
feels valued at work and enjoys the level of responsibility she currently holds. 
Outside of work she is involved in her children's school’s Parent Teachers 
Association, and she has volunteered for the Jubilee Sailing Trust.   
 
Pathways into the Prison Service 
 
Marina did her 'A' levels with the aim of joining the Navy. However, on moving to 
London Marina worked for the Imperial War Museum for 6 years, managing their 
                                                 
11 It should be noted that some of the projects involved more than one person which impacts on the 
numbers produced 
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shop and admissions. Marina then moved across to the NHS for a year, working 
for the Emergency Bed Service before applying for the Prison Service; she wanted 
to try something different and was ready for a challenge.  
 
Marina joined the service in 1997 as a wing staff prison officer, working at HMP 
Holloway for 6 years and enjoyed this period in her career. For Marina, the more 
monotonous parts of the job, like unlocking and locking doors was more than 
made up for by the ever different and often challenging aspects of working on the 
wings.  
 
 
‘It is the interaction with people, just knowing that when I come through the 
door there is going to be something different everyday and are guarantee you 
won’t have the same interaction twice its always going to be different' 
 
 
Marina enjoyed her job and managed to fit this in around having a young family, 
which for her came before any promotion prospects.  
 
 
'I had this vision in my head when I first joined where I was sort of I’m going to 
meet a prisoner and I am really going to be able to turn them around and they 
are never going to offend again and pretty soon I realised that actually that’s an 
incredibly difficult thing to do' 
 
 
With this in mind, Marina wondered if her skill set could be more constructively 
employed to support prison staff in the training and development field. In 2004, an 
opportunity arose and she successfully sat the promotion examination and moved 
to HMP Wormwood Scrubs. 
 
Award Winning Project Idea 
 
Marina’s award winning idea was to collate, design and print a guide to the prison 
and its role, with the material being sourced from long-standing members of staff 
who have knowledge of Wormwood Scrubs' history, as well as documents, 
artefacts and photographs. The booklet was designed for staff and official visitors, 
including MPs, Home Office representatives and criminal justice officials from 
overseas.  Wormwood Scrubs has a rich history and Marina believes that 
experiencing it will be an empowering experience for staff and prisoners.  It was 
also anticipated that this booklet would improve the portrayal of the prison in the 
outside world.  
 
Personal Aspirations  
 
Marina hoped that engaging with the Ideas Project would enable her to learn more 
about the prison and to enhance the feeling of community among staff.  Marina 
had never had the opportunity to manage a project of her own before and she 
wanted to develop her time management skills.   
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‘I do have some budget control but it’s quite minor I just have to make sure I 
stay within it basically you know.  I think it was just kind of managing a project 
from start to finish and making it my own. I have done stuff in the prison before 
that I have kind of managed and developed' 
 
 
Initial Engagement with the Ideas Project 
 
Marina heard about the Ideas Project from the Ideas Project Link person at HMP 
Wormwood Scrubs.  
 
 
'I had a couple of ideas to be honest, I was aware that I wanted to do 
something for visitors and new staff that came to the prison who probably knew 
very little about Wormwood Scrubs so that I could do something so that was 
obviously the project that I went with' 
 
 
Marina contacted the Ideas Project and was visited by the Ideas Development 
Manager for a one-to-one session regarding her project idea. 
 
 
‘I had something in my mind about what I wanted to do but then actually without 
having put that down in paper trying to get a costing for an 8 page brochure with 
things in it, I didn’t really know where I was going' 
 
 
 
Ideas Project staff helped Marina develop her idea and shape it ready for the 
UnLtd application process. She reported the valuable support she received with 
the appropriate costing sections of the application. Marina was also provided with 
a list of helpful contacts who the Ideas Project had worked with in the past to 
support her project tasks. 
 
Marina’s main concerns regarding managing her own project were about keeping 
up the momentum and being aware of her own timekeeping. Marina saw her 
strongest work based qualities being organised and meeting people and being 
able to communicate reasonably well in most mediums, come into play whilst 
managing her project. She anticipated that involvement with the project would 
affect her longer term personal and professional aspirations. 
 
 
'I mean obviously my own personal development then I know that I have run with a 
project which has been my own and developed it and hopefully it’s going to have 
something quite tangible at the end to show people and it will make a difference.  
Professionally hopefully the same although I am aware that from one year to the 
next it changes’ 
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Marina submitted her application and was successful in JUNE 08? She attended 
the UnLtd Award Winners Event, where she networked with other successful 
award winners from the community. Marina enjoyed this experience as she was 
able to mix with people she would not normally come into contact with. Activity on 
the project started immediately; Marina put posters up to begin to collate the 
information she needed. 
 
Reflecting on Ideas Project Engagement 
 
When Marina was 7 months into her project, the evaluation team contacted her 
again to ascertain her progress. She had completed the information collation stage 
of her project, and had just developed a template with which to format the 
information she had assembled into the booklet. Once the information had been 
inserted into the template, Marina was looking forward to next stage, having the 
booklet printed. 
 
Marina felt that her engagement with this project had enhanced her enjoyment of 
work and met her personal aspirations in terms of increasing her familiarity with 
the workplace, from a ‘slightly different angle’. Marina was successful in sourcing a 
great deal of information for her historical document. She felt her booklet, once 
printed, will provide good news from the prison service and saw it functioning to 
provide a ‘positive dissemination’ outlet for HMP Wormwood Scrubs. 
 
Marina had struggled with the time restraints of managing the project alongside 
her current full time role, but felt that given her position in the training department, 
she had gained an invaluable lesson that she could now share with her peers. 
 
 
'I've learnt so much that I can pass on' 
 
 
This was Marina’s first experience of managing a budget and she has been 
successful in staying within her original costings with ongoing support from Ideas 
Project staff.  
 
Marina has learnt a lot about project management and would feel more confident 
doing it again now she has had this experience. The experience has raised her 
awareness of the availability of funding outside the prison service. She reflected 
that this experience had opened up lots of possibilities, not only for her but for her 
work colleagues and the people she trains in her current role. 
 
The biggest barrier to engagement with the project for Marina was time 
management issues. She  felt that the opportunity to learn about community 
projects and what other people are doing was one of the highlights of her 
involvement, as often working in the 'enclosed' prison environment can leave you 
‘feeling cut off’ from the outside world. 
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4.3 Case Study 2: Duncan Woolley: HMP HighDown 
 
Project: 'Lighthouse Mentors' 
 
Duncan is a Senior Officer in Works Contracts and is a trained addiction 
counsellor who has worked in the prison service for 14 years.  Outside work 
Duncan  trainedDuncan trained as a  mentora mentor with Lucca Leadership, who 
help 18-25 year olds realise their leadership potential. St Giles Trust, which has 
experience of running prisoner-mentoring projects, has also offered its support, 
along with the local Offender Management Team. Duncan's  awardDuncan's 
award winning project was a pilot for setting up a not-for-profit organisation.   
 
Pathways into the Prison Service 
 
Duncan spent 8 years in the Royal Navy before becoming a prison officer in 1995, 
when he responded to a national recruitment drive, which caught his interest. 
Duncan was a wing officer for 8 years at HMP Wandsworth, before being 
promoted to Senior Officer. He  has also worked at HMP Brixton for 3 years, 
before transferring to HMP HighDown in Surrey. Duncan has always enjoyed 
working in the prison service and looks forward to the humour he encounters every 
day. 
 
 
'People think of prisons as really sad dreary places but they are not, they are a 
laugh a minute, there is so much humour in the prison, with both staff and 
prisoners'  
 
 
Duncan has moved roles in his career quite often and has enjoyed all the roles he 
has worked in.  
 
Award Winning Project Idea 
 
Duncan’s award winning project idea was to set up a volunteer mentor service to 
work with prisoners pre-release and during their transition to resettlement. The 
idea originated in the coming together of his two key interests: mentoring and 
prisoners. Duncan ran training to help mentors adapt their skills to working with 
offenders. This idea was designed to fit into National Offender Management 
Service aim of preventing re-offending by bridging the gap between custody and 
the community.  
 
Personal Aspirations  
 
Given Duncan’s career path, he was keen to take up a challenge as he felt that he 
had successfully dealt with everything the prison service had asked of him' he was 
looking forward to taking something  new and unknown. Duncan also hoped that 
the experience would help address  his apprehension of presenting and 
interviewing skills. 
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Initial Engagement with the Ideas Project 
 
Duncan initially received an email about the Ideas Project and saw posters around 
the prison. He  felt the Ideas Project provided him with the opportunity for support 
as well as enabling funding to start his pilot project. Duncan had not had any 
previous experience of managing projects and budgets and approached his 
Governor for advice and support. He received nothing but encouragement from his 
senior management team and approached the Ideas team with their full support.  
 
The Ideas Development manager met for a one-to-one regarding the idea and 
supported him during the application process. Duncan’s project was successfully 
awarded in JulyAPRIL 2008. He  attendedHe attended the UnLtDUnLtd Award 
Winner’s Day and has received support for his project from a member of the Royal 
Society of Arts and from all his mentors who have contributed throughout the 
process. 
 
Reflecting on Ideas Project Engagement 
 
The evaluation team interviewed Duncan again when he was nearing the end of 
his involvement with the Ideas Project. His project had had many successes; 
making good use of partnerships and sharing resources with other organisations. 
Five mentors were trained via a partnership with a Probation Officer running her 
own mentoring scheme through a 3 day training programme. 
 
The mentors provide support for their clients from 3 months prior to release and 
aim to meet with them approximately four times once they have been released. 
One client was given a sentence and one is receiving telephone support because 
of accommodation/location issues. Two clients are about to be released and 
intend to continue receiving support from their mentors and two further clients, 
whilst accepting mentorship in custody, have decided they do not require  support 
on release, due to having existing networks in place. 
 
Duncan is currently working on producing an evaluation of his project, which 
involves gaining feedback on the process from mentors and   clients and ensuring 
clients receive their certificates. At the moment, the project still has the funds to 
meet mentors' travel costs enabling the service to be provided for at least another 
year after the UnLtd funding stops. Duncan is currently looking for further funding 
outside of the prison service and is advertising for a project co-ordinator in order to 
take the project forward. 
 
Duncan felt that the ongoing support of Ideas staff was invaluable in helping him to 
manage his project successfully. The Ideas Development Officer was always on 
hand and always ‘reminded me about receipts and things'. Knowing support was 
only a phone call away meant that if he struggled with any aspect of his project, he 
knew he had support in place. 
 
Longer Term Personal and Professional Aspirations: 
 
Duncan admitted that the experience had left him feeling very confident. 
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'It has helped me develop myself and it might help me sort of career wise. I am 
under no illusion that without the help I have had it wouldn’t be the set up as it is 
now.  I would have muddled through but now it’s a bit more strengthened’ 
 
 
Duncan felt his personal and professional aspirations before engaging with the 
project had not only been met, but exceeded. When entering for the award 
Duncan reported being nervous about his presentation skills. 
 
 
'Because before I’d be quite nervous about going to a meeting with people who 
are better educated, have more knowledge of these things than me. My mentors 
all come from quite high powered jobs and some have got doctorates and I left 
school at 16. But I went to the meeting and took a training pack that I'd 
developed and chaired and facilitated the meeting and now it’s not a problem'. 
 
 
 
As a direct result of the opportunity to develop his project management skills, 
Duncan felt that his confidence in this area had reached new heights.  
 
 
 
'I didn't realise what I was taking on, but if someone had said to me a year ago, 
you'll be running your own organisation and be responsible for all these people 
and you are going to be a leader and you've got to take all these decisions 
forward I'd have said- "No- I can't do that”. Now I know I can' 
 
 
In terms of organising projects, Duncan felt that this experience had given him the 
skills and confidence he needed that he felt he could now transfer to any project 
he wanted to undertake, personally or professionally. 
 
Additionally, as an acknowledgement of all of his hard work with his project, 
Duncan was put forward for prison officer of the year by his governor and got 
through to the regional final. He has also received a nomination for the Butler Trust 
Award. 
 
 
 
‘It's been a lot of hard work, but I have been supported by my line manager and 
the number one governor. I had to leave early for meetings they have let me 
go- they've been great. I'm in the process of helping another colleague who is 
setting up a mentoring service to prisoners- so helping them set up- they are 
now treating me like the expert' 
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For Duncan, the biggest barrier to managing his project has been time. However, 
seeing the mentors interacting with their clients who have been released and 
hearing about how much difference they have made has made all the hard work 
seem worthwhile..  
 
 
4.4 Case Study 3: Paul Benson: HMP Wandsworth 
Project: 'Staff Internet Café' 
 
Paul has worked in the prison service for 17 years.  He is currently 
Communications Manager, in the Performance Improvement and Strategic 
Development Unit. Outside work he is a member of Bromley Autistic Trust and has 
organised several events for the Children on the Autistic Spectrum Parents 
Association.  
 
Pathways into the Prison Service 
 
Paul was in the army for 18 months, before working at a charity decorating 
people's homes. He then moved to London to be a self-employed painter and 
decorator. After responding to a prison service recruitment drive he began working 
for the prison service in 1992. 
 
Paul has operated in a wide variety of roles in the prison service, from working the 
landings on a vulnerable prisoners unit, to reception duties and  a drug testing unit.  
 
 
'I do I love a challenge'  
 
 
Paul applied successfully for promotion to senior officer and he currently has 
seven recommendations on his record. Paul's family circumstances then changed 
and the prison service supported his request to working office hours only in his 
current role. 
 
Award Winning Project Idea 
 
Paul's award winning idea developed as a direct result of findings from staff 
forums on the communication strategy at Wandsworth that approximately a third of 
the 800 plus staff do not use the intranet and email due to poor computer literacy. 
As IT is now integral to Prison Service communication it is vital that staff feel 
confident using it.  Paul's project was designed to bridge the skills gap with an 
internet café in the staff mess. IT and PC training would also be provided 
alongside the internet connection. 
 
Personal Aspirations  
 
Paul felt that the Ideas Project provided him with an opportunity to do something 
completely different to his every day job. 
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'I do enjoy this job and aspect of the job I am doing now but I do get itchy feet' 
 
 
In addition to this, he has never managed his own budget and was looking forward 
to this new challenge. 
Initial Engagement with the Ideas Project 
 
Paul heard about the Ideas Project through a fellow award winner, who brought it 
to his attention. Paul immediately saw the opportunity to develop this innovative 
idea to support other staff members and improve the communication strategy at 
his place of work. 
 
 
'I think you have to be motivated to the extent that you have to be prepared to 
give a bit of yourself to do it and to do things which other people will benefit 
from'  
 
 
Paul met with Ideas staff and was successful in his application to UnLtd in 
September 2008. 
 
Reflecting on Ideas Project Engagement 
 
Paul was nearing the end of his engagement with his 12 month project when the 
evaluation team returned. The café is currently being accessed by 170 members 
of prison staff. Paul has received interest in the café project from other prisons and 
the Governor has agreed to continue to fund the cost of the internet, post Ideas 
Project funding. 
 
 
'I've enjoyed being given the opportunity to try something new. It's been great 
to have someone else having faith in my idea, which they backed by providing 
the funding' 
 
 
Paul reflected that being involved in this project had enhanced his experience at 
work by adding a new dimension and he feels more confident due to his 
engagement with the Ideas Project. As well as this he feels that he has learnt a lot 
about project management, ways of securing funding and has enjoyed being in 
control of his own budget. 
 
 
'I would do it again certainly. You have to be enthusiastic about the idea and 
self motivated, but I would now feel ok about taking on someone else's project. 
The skills I've learnt here, I can now apply to next project' 
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For Paul, negotiating with so many stakeholders proved the most challenging 
aspect of the project. He has had to negotiate with prison management, the ICT 
department, estates and the café management and use his powers of persuasion 
to 'sell' the idea to staff by highlighting the benefits of the project. Conversely 
Paul's success in negotiating with others has left him feeling much more confident 
about his own ability to persuade and motivate others. 
 
 
 
'I'm proud I've seen it through to the end. I've had to sell it to prison staff and get 
them to believe in it as being a worthwhile thing to do' 
 
 
Paul has also recently learned that the Prison Officers Union is concerned with 
ensuring that the prison staff's IT skills are improved; they are planning to set up 
E-learning programmes and internet access across the estate. This situation 
illustrates both the originality and timeliness of Paul's award winning project. 
 
 
'It's another string to the bow. I am more confident now and proud of my 
achievements and it looks great on my CV' 
 
 
 
4.5 Case Study 4: Ian Flanders: HMP Wandsworth 
Project: 'Photography Project' 
 
Ian has been in the prison service for 11 years. Currently he is the lead PE 
Instructor at HMP Wandsworth and is also a Control and Restraint Instructor, First 
Aid Instructor and Use Force Coordinator. 
 
Pathways into the Prison Service 
 
Ian has a degree in photography and has background in sport; it was the strong 
PE element within the prison service that caught his interest during a recruitment 
drive.  
 
 
'I enjoy all of it really. I enjoy the interaction, seeing offenders develop, change, 
and become inspired. I see them start to take on some of the issues that have 
brought them into the prison, so it’s the challenging aspects I enjoy too' 
 
 
Award Winning Project Idea 
 
Ian's award winning project is primarily a portrait project, about reoffending and 
rehabilitation. The aim of the project is to create an understanding of successful 
strategies that prisoners use to reduce their re-offending. Ian's aim was to work 
with the offenders to construct a life history to reveal their pathways in relation to 
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their reoffending through an examination of their experiences of family, education 
and work. These narrative texts were to be complimented by a series of 
photographic portraits, to allow the offender a visual voice through the medium of 
photography.  
 
 
'I have given myself up to 12 to 18 months to complete the project I just did a 
little mini plan of how many I need to photograph per month to get me to the 
figure I need to get so I don’t really foresee any problems time wise' 
 
 
These written and visual products were designed to be used for an exhibition 
within the prison and hopefully at a local gallery. Ian's number one Governor was 
very supportive of his idea. 
 
Personal Aspirations  
 
In terms of the project, Ian was most looking forward to working with offenders 
who he would not normally have contact with at the gym. In addition to this he 
hoped that the project would provide an alternative perspective of offenders in 
prison.  
 
 
'When you work in an environment sometimes you don’t always look at things 
objectively. With all the additional regulations that are now in force around 
prisoners and reoffending behaviour I thought it will be good to try a fresh look, 
give a different view of the offenders themselves' 
 
 
Initial Engagement with the Ideas Project 
 
Ian was informed about the Ideas project by a third party researching another 
project he was involved in. 
 
 
'I had this idea about a project for sometime but funding was a barrier' 
 
 
Ian met with Ideas staff and submitted his application to the UnLtd award team 
and was successful in April 2009. Ian also attended the UnLtd award event. 
 
Reflecting on Ideas Project Engagement 
 
When the evaluation team revisited Ian, he had interviewed and photographed 
over half of the inmates he aimed to work with. He had had to work very hard 
during rest days and lunch breaks to complete this work. Ian's biggest challenge 
was negotiating regime regarding restrictions on taking offenders to different parts 
of the prison to take their portrait shots.  
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The project also experienced some difficulties in recruiting offenders, which was 
mainly due to Ian's desire to include offenders who do not normally engage with 
any activity at the prison, making accessing them challenging. However, Ian felt 
that this experience had increased his familiarity with his work place and proved to 
be one of the most rewarding aspects of his project. 
 
 
'I've been all over prison. It's been great to not be so PE based and mixing with 
inmates who will not come near the gym. I've been asked lots of questions from 
prisoners and staff walking round with my camera. I feels like an ambassador' 
 
 
Ian's experience of his project has served to further convince him that as prison 
staff are highly target focused and under constant pressure to provide figures, 
there is a tendency to forget that the prisoners are people. Ian felt that his project 
would successfully portray offenders as real people. 
 
 
'The prisoners themselves have been inspiring and motivating. I get an uplifting 
feeling and have been honoured to hear their stories. The images show this too' 
 
 
Ian has very much enjoyed re-discovering his creative side which he has been 
able to get in touch with again after a long break from photography. Managing this 
project had also provided him with a clearer understanding of the 'bigger picture' 
into which custodial sentences fit. 
 
 
'I have learnt so much about the reality of the prison service' 
 
 
Ian reflected that his project could easily be replicated in other prisons and is 
currently considering his exhibition choices. He is already thinking about another 
project that he would like to manage; around offenders experiencing mental health 
issues. 
 
4.6 Case Study Scale Data Analysis 
The purpose of gathering the scale data was to provide an additional opportunity 
for the evaluation team to assess to what extent being involved in the Ideas 
Project had impacted on uniformed prison staff, both personally and professionally. 
Therefore the scale was completed twice, first early on in award winner's 
involvement with the Ideas Project and a second time towards the end of their 
involvement. However, this part of the evaluation methodology has produced data 
which does not appear to run parallel with the quantitative data. The evaluation 
team believes that this anomaly needs to be reflected as a methodological, rather 
than a validity issue. 
 
The four Award Winners who completed the scale questions were asked to rate 
certain statements on a scale of one to ten where 0 represents 'not at all or none' 
 29 
and 10 represents 'very, much or extremely'. The scale data is presented here in 
two graphs, skills and competencies and motivation at work.  
 
 
 
 
 
 
 
 
Graph 1: Average Scale Data: Skills and Competencies 
 
 
 
 
It can be seen from the above graph that: 
 
 On average, participants' confidence in public speaking skills, ability to 
produce a business plan and ability to produce a project budget increased 
between the outset and towards the end of the project. 
 Working in a team, spoken communication skills, negotiation skills and 
ability to persuade others of your workable ideas remained, on average, the 
same between the outset and towards the end of the project among 
participants. 
 The graph illustrates, on average that participant's confidence in their 
project leadership skills reduced between the beginning and towards the 
end of the project. This finding is justified by one award winner who felt that 
the experience had shown up certain shortcomings in their skills12  
                                                 
12
 This is an example of where quantitative data does not compare well with the qualitative data 
provided in the case study section. A learning point for the evaluation team is to ensure that in 
future, more support and explanation needs to be provided to those filing in these scales. 
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The graph below shows the average scales for motivation at work. 
 
 
 
 
 
 
 
 
 
 
Graph 2: Average Scale Data: Motivation at Work 
 
 
 
It can be seen from the above graph that: 
 Being proud of work based achievements, ability to organise and complete 
an essential task and perception of value in the workplace increased 
between the beginning and towards the end of project engagement 
 Award winners felt more confident in the workplace post project 
engagement  
 On average, how confident award winners felt remained the same between 
the outset of the project and towards its end (see footnote 6 for clarification). 
 Confidence in award winners organisational and time management skills do 
appear to have reduced during project engagement; however again, this 
does not tally with the qualitative data collected (see foot note 6). 
 
4.7 Case Study Data: Discussion  
 
4.7.1 Impact of Engagement 
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During the analysis of case study data, certain themes concurrently arose across 
all four studies. All felt that, as a direct result of project involvement, they: 
 
 had increased their awareness of and engagement with their work place 
 had became more familiar with their work environment as their project often 
took them to areas in the prison they did not normally access 
 had enhanced their everyday experience of work 
 felt supported in their desire to help and support others, both prisoners and 
fellow staff 
 had improved their time management skills 
 had provided them with their first experience of managing a budget 
 had resulted in increasing their confidence in their work-based skills and 
capacities 
 opened up the potential of new career opportunities, both inside and 
outside the prisons service 
 
4.7.2 Corresponding Challenges and Development of the Ideas Project  
 
This section outlines certain broader themes, with the view to informing future 
support models for innovative and entrepreneurial activity in the prisons service. 
 
As the 4 case studies above have illustrated, the uniformed prison staff who have 
been engaging with the Ideas Project have all had overwhelming positive 
experiences. Impacts have been felt both professionally and personally. However, 
it is important to note that each of the 4 case study respondents were initially 
motivated people who enjoy taking on new challenges. This finding is further 
evidenced by the extra-curricular activities respondents are involved in. In each 
interview undertaken, both the words challenge and motivated occurred, with the 
following quote indicative of the individual award winners making up the case 
study sample: 
 
 'I am quite motivated in any sort of challenge I have to do and I take them 
 seriously and I want to see them through to the end'  
 
However this is not to detract from the broader, longer term impacts of 
engagement with the Ideas Project. By being exposed to the challenge of working 
in a different way, some of the case study subjects have begun to re-evaluate their 
careers in light of their new found skills sets: 
 
 'I am more interested in wider job market and wider opportunities in the 
 prison service. I can think about that now I have the skills' 
 
4.7.3 Challenges to Innovation in the Prison Service  
 
Case study respondents acknowledged that the prison service was by its very 
nature a difficult institution in which to work entrepreneurially: 
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 'Working innovatively in the Prison Service is sometimes difficult, because 
 we are quite unique in terms of what we can and cannot do'  
 
Issues concerning challenges of sustainability were also raised, given that: 
 
 'The prison service is in such turmoil at the moment and our Governors 
 change so quickly, projects like this fall off the agenda and are out of date 
 so quickly'  
 
The case study respondents reflected that responses to their extra project work 
from other prison staff fell into two extremes, which typified the polarised view of 
prison service staff to new ways of working: 
1) Those who see that anyway of getting this sort of project into the service is a 
great idea and a great way to get good ideas of the ground 
 
2)  Those who believe 'you must have time on your hands if you are able to do that 
too'  
 
While the majority of case study respondents had received positive input from their 
peers regarding their projects on the whole, one case study respondent explained 
why negativity was sometimes experienced by those working in the prison sector 
who tried to work more entrepreneurially: 
 
 'We are dealing with people who have broken the law and committed 
 crimes and we just turn up to work to do a days work to the best of our 
 ability and all we do is we get criticised for it. We get run down by the 
 prisoners, the press and we are attacked by the government and our 
 managers, so its easy to then see why we become very insulate and very 
 negative about things'  
 
This view has obvious implications for attempting to work innovatively in the Prison 
Service, no more so than for the large number of staff who 'are innovative, its 
whether or not they feel confident enough to take it forward'.  
 
However, other case study respondents felt that the prison management dictated 
their experience of this kind of project, as it was noted: 'in a new modern, good 
thinking, good well run prison, its not a problem' 
 
4.7.4 Developing the Ideas Project Support Model 
 
All four case study participants reflected that the support model would benefit most 
significantly by an increased engagement with the prison service Human Resource 
Department: 
 
 'It would be so much better if the Ideas engagement was work loaded- that 
 would help'  
 
Study participants felt that as the project benefitted the prison environment and 
staff morale, this change would also improve the recruitment of staff to the project.  
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 'I always find communication and advertising projects like this in the prison 
 service a real hard one because  we get loads of stuff and only really pick 
 up the odd bits and pieces' 
 
All participants felt that bringing this type of project into staff-focussed events 
would be the most effective way to recruit to the project, to get it 'embedded in the 
institution'.  
 
Case study participants felt that advertising this type of project to new prison staff 
would be effective; highlighting the opportunity to make a difference was viewed 
as an important selling point, as many staff came into the service with that in mind, 
so: 
 
 'Tell them that anyone can make a difference that is why most of them 
 joined  this job to make a difference and often get a bit jaded over the years. 
 Doing  this they can. The more new staff we get within the Prison Service 
 grab them while they are keen and young'  
 
Case study participants were satisfied that the transfer of the whole award 
scheme, including the management of projects. However, they also reflected that 
not having a prison-specific support may prove challenging, as Ideas staff not only 
understood the workings of the prison service, but also kept the project on the 
agenda. 
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SECTION 5: 
Ideas Project Service Roll Out  
 
This section of the report outlines and evaluates the operational aspects and 
strategic direction of the Ideas Project since the evaluation of year two service 
delivery. This section will initially outline how the recommendations from the year 
two evaluation have been incorporated into the third and fourth year of service 
delivery and following that an overview of the Ideas Project’s operational and 
developmental progress over this time period is provided. 
 
5.1 Responding to Previous Evaluation Recommendations 
 
The Year 2 Ideas Project Evaluation Report was written in December 2007. In that 
report a number of recommendations were made which, it was hoped, would 
inform future discussions about the strategic direction and development of the 
Ideas Project. This section includes these recommendations and any actions 
taken in response to them in the following areas: 
 
 Service Delivery 
 Commitment to Evaluation and Monitoring 
 Personal and Project Development Training 
 Promotion and Recruitment to the Programme 
 
5.2 Year Two Evaluation Recommendations and Actions Taken 
 
5.2.1 Service Delivery Recommendations and Actions Taken  
 
 
Recommendations  Action taken 
Consider formalising regular Inside 
Innovation visits to each Prison (e. g. 
first Friday of each month). It may also 
be beneficial for Inside Innovation staff 
to have access to a regular ‘space’ in 
each prison, where potential award 
winners will be guaranteed to be able to 
seek her out 
This recommendation proved 
challenging as the Development Officer 
worked 2.5 days a week, therefore 
making fixed visits and space in 10 
different prisons unworkable. Ideas staff 
visited on a more ad-hoc basis, 
remaining flexible to the needs of the 
award winners  
 
Recruitment of and communication with 
potential award winners would benefit 
from the Inside Innovation Development 
Manager being provided with Log on 
access to prison’s intranet system, 
thereby ensuring that Inside Innovation 
staff have access to up-to-date 
telephone lists and global e-mailing 
systems within each prison 
The Ideas Project Manager has 
received keys at 3 of the prisons in 
which they operate. However, going 
through the application and training 
process for each different prison proved 
unviable. In each of the other prisons, 
Ideas staff were provided with an escort 
each time they visited. A key 
development to accessing e mail 
systems in each prison was provided by 
engaging a Ideas link-person in each 
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prison. 
In view of the significant amount of work 
put into the idea development stages of 
UnLtd applications and the difficulties of 
maintaining contact, setting realistic, but 
appropriate deadlines between the 
initial idea to the application submission 
stage should be considered 
Ideas staff developed a flow chart 
system to log all feedback on each 
project post-meeting. Ideas staff had to 
remain flexible regarding deadlines as 
work loading issues meant that where 
appointments were made in advance- 
they often resulted in being cancelled by 
award winners at a later date 
 
 
5.2.2 Commitment to Evaluation and Monitoring Recommendations and Actions 
Taken  
 
Recommendations Actions taken 
In view of the difficulties experienced by 
Inside Innovation staff in collating 
outcomes and activities of individual 
projects, consider the insertion of two 
further headings on the Project Review 
Meeting paperwork entitled: 1) 
‘Activities conducted since last review 
meeting’ and 2) ‘Feedback or evaluation 
data received since last review meeting’ 
 
Ideas staff log all this information post-
meeting on an Excel spread sheet and 
retain any reports, letters, emails and 
comments on file 
 
Explore the appropriateness of setting 
review meeting dates more formally (i. e 
every two months) to ensure that project 
activities can be monitored more closely 
and that the project does not slip down 
award winners' priorities 
Difficult to arrange given the part time 
working pattern of the Ideas 
Development Officer 
 
Ensure the self-report evaluation scale 
provided by the evaluation team is filled 
in during the award winning welcome 
meeting and again during the project 
transitioning meeting. 
Some self-report scales have been 
handed out, only limited numbers of 
completed scales have been received 
by Ideas staff. 
Ensure self-evaluation templates, sheet 
of evaluation tips and hints and award 
winners self-evaluation final report are 
inserted into award winners welcome 
pack 
These evaluation tools have been 
included in the Welcome Pack. 
Consider re-designing any future 
external evaluation methodology to 
increase use of telephone interview 
contact with Award winners, given the 
difficulties experienced in gaining 
contact in previous years 
SHU re-designed this evaluation to 
allow for more easier contact with 
Award Winners 
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5.2.3 Personal and Project Development Training Recommendations and Actions 
Taken  
 
Recommendations Actions taken 
As award winners have experienced 
difficulties in attending UnLtd training, 
consider providing evening training 
courses 
Ideas Project staff have responded by 
utilising UnLtd training resources for 
individual Award Winners, as a lot of 
what Unlimited offer isn't directly 
relevant to the prison projects   
As UnLtd’s training and networking 
opportunities are web-based and in 
prisons internet access is not readily 
available, the Inside Innovation staff 
need to be aware that many prison staff 
will require text-based information to 
enable them to make the most of the 
training available 
Ideas Project staff have responded by 
ensuring any resources requested are 
printed out. Project Manager has also 
initiated a web-based UnLtd Award 
Winners Project Room idea to provide 
more support for award Winners in 
prisons. 
 
 
5.2.4 Promotion and Recruitment to the Programme Recommendations and 
Actions Taken 
 
Recommendations Actions taken 
The success of the launch/ re-launch 
events indicate that promotional events 
are successful when: they are 
integrated into the middle or end of the 
prison day, when permission to extend 
the lunch hour is gained from the 
governor and free food is provided 
Barbeques have been used frequently 
to support Launch Events in new 
prisons 
Given the increasing number of 
excellent project ideas coming to 
fruition, consider collating a ‘booklet’ 
style marketing document which 
contains photographs and details of the 
successful projects to date. This kind of 
document could also be used 
disseminate the project to organisations 
such as NOMS, as well as being used 
to promote the replication of excellent 
project ideas in other prisons 
A booklet has been produced to a high 
standard and has been sent to all 
relevant prisons and other appropriate 
agencies 
Consider the appropriateness of 
designing a glossy-photo style poster 
series that includes a shot of the award 
winner at work and contains a brief 
overview of the project they have 
managed to ensure positive 
identification with potential Award 
Winners 
This design idea was adopted for the 
booklet. 
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In summary, it has been illustrated that the Inside Innovation team have 
responded to the majority of recommendations made in the year two evaluation 
report. 
 
5.3 Ideas Project Operational and Developmental Progress  
 
A key objective of the Ideas Project in year 3 and 4 of service delivery was to 
extend the programme into 6 further prisons thus bringing the total number of 
prisons the Ideas Project operated to 10. The programme was already established 
in HMP’s Wandsworth, Brixton, DownView and Highdown.  
 
Part of the function of the evaluation report from year 2 of service delivery was to 
collate a set of key criteria to inform the selection of prisons for future rollout of the 
project, as follows: 
 
 A supportive and pro-active SMT  
 Establishments where staffing levels and professional culture are 
realistically flexible 
 Ensuring that the project can be sustained for a specific period of time to 
ensure the programme gets the opportunity to embed in the prison culture13 
 
In order to ascertain which prisons would provide the above key criteria, the 
strategic decision was made by the Ideas team to approach all the prisons in and 
around London initially by posting Ideas Project packs. These packs were followed 
up by Ideas staff soon after delivery to ascertain which, if any, of the prisons were 
seriously interested in the project. The Ideas team began this process in 
September 2008; new marketing material was produced, based on the booklet and 
photographic portrait idea. The new booklet contained details of existing 
successful award winners featuring their projects. These booklets were mailed to 
all prisons. Preliminary meetings were held with prisons who were interested and 
launch events were organised. A new Ideas Development Manager was also 
recruited at this time, working 2.5 days a week to support the full time Ideas 
Project Manager. 
 
The Ideas Project met its objective of rolling out to 6 more prisons in the London 
area by January 2009 by launching in the following prisons: 
 
 HMP Belmarsh 
 HMP Latchmere House 
 HMP Send 
 HMP Stanford Hill 
 HMP Wormwood Scrubs 
 HMP Swalesdale 
 
 
 
                                                 
13 Reference to evaluation report 2 
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5.4 Challenges to Ideas Project Roll Out 
The timing of the wider roll out of the Ideas Project coincided with certain un-
foreseen transformations in the prison service, which added to the already 
challenging working environment. Existing challenges, such as managing an Ideas 
project alongside shift and weekend work, along with high levels of sick leave and 
work loading issues are covered in more detail in evaluation reports in year 1 and 
214. Added to this, recent announcements of budget cuts and the implementation 
of the Prison Service’s Workforce Modernisation Programme in April 2009, have 
Ideas staff acknowledged, resulted in generally higher levels of insecurity about 
working in the prison service sector. This climate is thought to have impacted 
negatively on prisons eagerness to initiate the Ideas Project programme.  
‘There has been a feeling of uncertainty and some dissatisfaction amongst 
staff as job roles were revised and new ways of working introduced, and 
this made some staff wary of applying to the Ideas Project. I think this year 
has been particularly turbulent’ (Ideas Project Manager).  
This view was also reflected by an SMT representative at one of the prisons Ideas 
is operating in: 
 
‘There is a bit of upheaval with the organisation with what is going on at the 
moment but I mean could you actually see engagement with this project 
maybe eventually down the line at some point being brought in to 
encourage people into promotion or taking on something different’ (SMT). 
 
Both Ideas staff and the SMT representative reflected that the Government cuts 
may however have had a more positive impact on prison staff applying for 
additional, external funding, from organisations like the Ideas project.  
 
‘It can be a vehicle for kind of getting good ideas that perhaps wouldn’t 
normally have been given the attention they deserve. The big advantage is 
that it draws money up from the third sector. This way we can get to a much 
wider audience and you know this has benefits for the service as a whole’ 
(SMT). 
 
However, it was reflected that: 
 
‘As with every project even if we are providing all the money for the 
equipment and everything the prison still has to commit something in staff 
time. The whole officer structure is changing, there is going to be different 
roles and some people are going to lose their jobs, so that puts them off 
actually trying something new’’ (Ideas Project Manager). 
 
                                                 
14
 Wilkinson, K and Greenshields, J (2007) 'Inside Innovation: Fostering the spirit of enterprise 
amongst Prison Service Staff', Prison Service Journal, No. 172, 17- 23. 
Wilkinson, K (2007) Inside Innovation: An Evaluation. Occasional Paper Series, Sheffield Hallam 
University, HCCJ: ISBN 1-84387-260-9. 
Wilkinson, K and Davidson, J (2008) Inside Innovation Year 2: An Evaluation.  
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Given that six award winning projects were withdrawn after being funded in the 3rd 
and 4th years, because award winning staff were transferred to different roles and 
departments, the impacts of the current political and economic climate on 
programs like the Ideas Project cannot be underestimated. 
 
However, one SMT representative saw schemes like the Ideas Project providing 
support to prison staff and raising morale as being even more important given the 
current climate: 
 
‘It’s something that we can initiative from the shop floor so to speak and it’s 
kind of good not just for the morale of the person who starts it off, it’s a 
good example to other members of staff – that if you have an idea if you 
think you can contribute to the organisation then here is a way of doing it, 
you know it encourages other people to come forward and it’s kind of 
organisationally good’ (SMT). 
 
The Ideas Project team have responded to these concerns and ultimately felt their 
success in rolling out to the extra prisons, despite this climate was down to making 
contact with enthusiastic senior staff at each prison: 
 
‘It’s meeting the right person in the prison and getting a good relationship 
with somebody that really believes in the projects. It’s been the connections 
with people who really believe in it, who we then asked to become our link 
person at the prison, someone everyone could identify and go and talk to 
about their idea initially. That way they got to speak to someone who was 
full of energy and enthusiastic immediately’ (Ideas Project Manager). 
 
Ensuring an enthusiastic senior member of staff is in place at each prison has 
resulted in the Ideas project roll out success and has had a positive impact on the 
numbers of successful applications to the UnLtd award: 
 
‘we have ended up awarding more people in the prisons where we have 
had that kind of relationship too’ (Ideas Project Manager). 
 
The increasing numbers of enquiries and resulting award winning projects 
illustrate that the Ideas Project has become increasingly embedded in the prisons 
in which they operate.  
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Section 6: 
 
The Development of the Ideas Support Model and Future Transition: 
Lessons Learned 
 
This section of the report outlines how the support model has developed over the 
four years of service delivery and reflects on the partnership with UnLtd over this 
period. This section then goes on to outline the strategic management of the 
transition of support provided to award winners as it is absorbed into the 
mainstream work of UnLtd. The main aim of the last section of this report is to 
identify learning points to ensure that if funding and core areas of work return to 
looking at developing work specifically in the prison service, this document will be 
available to ensure all the learning from this pilot project can be accessed and 
utilised. 
 
6.1 The Development of the Ideas Support Model 
 
Over the four years the Ideas Project has been operating, staff changeovers have 
occurred three times. The potential disruption that these changes could have 
caused have been minimised as the team have been recruited carefully to provide 
a sense of continuity. The most recent hand-over of Ideas Project Management 
was in August 2007; it was well managed and resulted in no adverse effects on 
programme delivery.  
 
During the evaluation of year 2 service delivery, the evaluation team collated an 
overview of the model of support provided by the Ideas team, which is repeated 
here as it has remained a core part of the Ideas staff working model over the 
whole period of service delivery: 
 
 Assessing potential applicants from prison staff 
 Providing project shaping meetings with applicants 
 Networking, putting in touch with 'experts' to add value to projects 
 Working with award winners (through a series of meetings and interim 
telephone support) over the course of the award to help them shape their 
project, make progress towards their objectives and achieve real impact in 
their particular area within the prison community 
 Conducting financial status project meetings with award winners, with 
reference to the guidelines 
 Providing additional support to award Winners (in the form of meetings and 
telephone advice) as the project comes to an end to help them look at ways 
of sustaining their project or accessing new sources of funding 
 Developing ways of motivating people when obstacles arise 
 Identifying ways of promoting the scheme and pinpointing publicity 
opportunities 
 Supporting the evaluation of each project and the Ideas Project as a whole 
 Organising seminars and briefings  
 Facilitating workshops and in house training where appropriate 
 Assessing any skills gaps which may hamper the project’s progress and 
exploring means of addressing them without disempowering the Award 
winner 
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 Identifying potential partners for each of the projects and helping to develop 
working links with them 
 Contributing to the development of a library of resources and information 
 
The Ideas Project model of support is seen as an opportunity for the many staff 
who have good ideas and a dedication to improving prison life for all who live and 
work inside (SMT and Case Study Award Winners and see evaluation reports 1 
and 2) to contribute.  The Ideas project has received publicity in the Prison Service 
News (PSN)15 and in the Royal Society of Arts’ Prison Learning Network16 which 
has resulted in interest and enquiries beyond the prisons in which they work (see 
enquiries section for more details).  The Ideas Programme also received a positive 
mention in the Independent Monitoring Board’s review of HMP Downview for 
2008-2009. 
 
6.2 Partnership Links with UnLtd 
 
As highlighted in evaluation reports for years 1 and year 2, the partnership 
between MFD and UnLtd has continued to be a successful one throughout the four 
year delivery of the Ideas Project. During year 2, a recommendation for the Inside 
Innovation Development Manager to work from the UnLtd offices one day a week, 
worked well. However, in the third and fourth year of service delivery this became 
difficult as the Ideas Development Officer who worked 2.5 days.  However, as the 
newly recruited Ideas Project Manager operated in a previous role managing an 
Awards Scheme, any disjunction in working practices was minimised: 
 
‘I go to their team meetings every month and have been on their team 
building days so I feel like I have been a part of that team as well’ (Ideas 
Project Manager). 
 
Years 1 and 2 evaluation reports highlighted the challenges of prison staff being 
able to access UnLtd's resources. The UnLtd Project Board meetings have also 
reflected their desire to increase participation in this area. However, given the 
challenges of difficult working hours and work loading issues for prison staff, the 
Ideas team have responded to this challenge by highlighting what UnLtd can offer 
on an individual award winner basis: 
 
‘One award winner has taken advantage of the legal advice that UnLtd offer, 
somebody else has recently been matched with a personal coach. A few 
award winners have gone on training too’ (Ideas Project Manager). 
 
This approach has worked well, as it was reflected that some UnLtd resources are 
less relevant to the prison-based projects and having Ideas staff who can ‘match’ 
award winners requirements with what UnLtd have to offer is an effective way of 
ensuring individual needs are addressed: 
 
                                                 
15 PSN February/March 2009, pages 34-35; 
www.hmprisonservice.gov.uk/prisoninformation/prisonservicemagazine/index.asp?id=9608,18,3,18,0,000 
16 http://prisonlearningnetwork.rsablogs.org.uk/tag/ideas-project/    http://prisonlearningnetwork.rsablogs.org.uk/index.php?s=mentoring 
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‘the prison projects are quite self contained and they don’t need to know 
about turning your project into a business or a charity because that’s not 
really what they are doing. We don’t want to bombard award winners with 
everything UnLtd offer as they would feel overwhelmed’ (Ideas Project 
Manager). 
 
6.3 Transition of the Ideas Project 
The funding for the prison-dedicated Ideas project staff has been provided by the 
Indigo trust in the first year and Charles Dunstone Trust for the remaining three 
year service delivery period. This funding was always intended as short term 
funding for this pilot project. The longer term hope was that the prison service 
would take on the initiative ‘in some shape or form’ (MFD Executive Director). A 
meeting with the Home Office and MFD staff regarding the Ideas Project model 
was conducted and they were supportive of the concept, however no further 
contact has been made. As mentioned previously, the Ideas Projects roll out 
coincided with prison service budget cuts. MFD’s Chief Executive reflected that 
despite the warm welcome the Ideas project had received, this type of project 
would always remaining peripheral because innovation does not fit under prison 
service key performance indicators. However, UnLtd are keen to continue to 
support prison-based projects under their mainstream support provision. In the 
year two evaluation, representatives from UnLtd highlighted that they were already 
thinking strategically about ‘integrating the project into our every day operations’ 
(UnLtd, Assistant Director).  
 
Ideas project staff and UnLtd have been working to ensure this transition occurs 
as smoothly as possible. Ideas staff have been working to a June 2009 deadline, 
after which they have been directing enquiries directly to UnLtd. 
 
‘There was a bit of a last minute rush actually once we told people that the 
money was running out, we had a huge amount of applications, so in June 
we had 2 projects awarded but then in July we had 10 projects awarded’ 
(Ideas Project Manager). 
 
Ideas staff provided a presentation to UnLtd staff about the key aspects of working 
in prisons in March 2009 and have organised for UnLtd staff to visit a prison to 
'bed into structures' (UnLtd). An UnLtd representative reflected that this was an 
appropriate time to transfer these projects to their non-specialist scheme as 
alongside the withdrawal of prison specific funding, it was felt that this area of work 
no longer 'fitted into UnLtd's core mission’ (UnLtd). As outlined in evaluation report 
1, UnLtd was interested in exploring whether the methods utilised with non-public 
sector individuals could be applied in the public sector. This public sector 
organisation focus has changed to a more 'outside of institution' focus (UnLtd). 
 
For Ideas staff, this transitional period has been important and reflected their 
hopes that UnLtd would build on what they had achieved over the last four years. 
It was reflected that Ideas staff were beginning to see the fruition of projects 
bedding down in the prison service and hoped that UnLtd would continue to 
support this opportunity to open prisons up to the idea of change and innovation 
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6.4 Entrepreneurial and Criminal Justice Endowments Working Both 
Ways 
 
Despite the above, UnLtd are very keen to continue to support prison-based 
projects and were pleased with the inventive projects that had been generated 
through the Ideas Project. However, UnLtd were aware of the specific challenges 
faced by this way of working in the prison service and felt that the withdrawal of 
Ideas support would inevitably result in a reduction of numbers of applications. 
This was considered inevitable as despite the evidence that innovation can come 
from that quarter, it was felt that this project had illustrated that entrepreneurialism, 
'doesn't come natural to public service institutions' (UnLtd). 
 
UnLtd had however learnt much from the programme and felt as an organisation 
their biggest learning points for working in the prison service were that a program 
like this needed to be resourced well in order to manage award winner's 
expectations. UnLtd felt the Ideas project model had exceeded their expectations 
and ‘proved it can work’ (UnLtd) and that any future model would certainly be 
based on it. MFD’s Chief Executive underlined this point as he felt an 
‘entrepreneurial and flexible approach to working in the prison service’ was 
essential. UnLtd had originally approached MFD as an organisation that 
understood the prison environment and felt this remained a fundamental 
requirement of operating successfully in the prison service. 
 
As a partnership organisation, MFD are pleased that the Ideas Project has 
resulted in a series of valuable projects which have been sustained and some 
absorbed into the individual prisons. Individual award winners have been 
successfully exposed to different ways of working in their workplace and have 
seen benefits in their personal development (as evidenced in the case study 
section). Although harder to measure and evaluate, MFD felt that in the prisons 
where they operated, there was a definite sense that these impacts had affected a 
positive cultural influence on the working environment. The Ideas Project exposed 
MFD as an organisation to a different focus than their usual areas of work which is 
normally prisoner and media project focussed. It was reflected that this experience 
had had a positive impact on the organisation as a whole, not least because the 
organisation had also had the opportunity to work in a wide variety of different 
establishments. The learning gained through the Ideas Project would, it was felt, 
be utilised elsewhere in MFD’s core work area projects. 
 
UnLtd reflected that there were certain elements of the Ideas Project support 
model that, given this experience, they would ‘tighten up’ (UnLtd), such as 
requiring financial commitment from the prison service themselves to support this 
kind of project work. Although UnLtd were able to provide funding for an individual 
applying for the award, it was felt that funding for equipment or enhancing of 
'space' to conduct entrepreneurial activity, which remained for the ‘betterment of 
the prison environment- some funding should come from the prison’ (UnLtd). 
 
UnLtd reflected that exposure to entrepreneurialism was no longer such an ‘alien’ 
concept in society, given the popularity of television programmes like Dragons Den 
and Secret Millionaire. It was felt that the Ideas Project had the broader effect of 
exposing the prison service to this way of working. Conversely, it was felt that 
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UnLtd and it’s trustees had been sensitised to the criminal justice system as a 
whole with the result that prison felt less ‘other’ to them.  
 
In summary, UnLtd and MFD reflected that their involvement with the Ideas Project 
had highlighted that: 
 
 the Ideas Support Model does work 
 prison governor buy in is important 
 any future model should tighten up on capital buy-in from prison 
 a contact 'inside' prison, someone who understands how prisons work was 
essential 
 ideally Ideas staff would work at the UnLtd offices one day a week to 
ensure continuity of working practices 
 ensuring prison projects are linking in with the wider UnLtd network so that 
way similar projects can talk to each other, was essential 
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Section 7: 
 
Key Achievements and Learning Points 
 
7.1 Summary  
 
This evaluation report is the final evaluation of the Ideas Project delivery in year 3 
(January-December 2008) and year 4 (January-December 2009). 
 
7.2 Transition of the Ideas Program 
 
The funding for the prison-dedicated Ideas project staff was been provided in the 
first year by the Indigo Trust. The Charles Dunstone Trust funded this project from 
2007 to 2009. This funding was always intended as short term funding for this pilot 
project and in January 2010 any further prison-sourced projects are to be 
integrated into UnLtd's mainstream support operation. 
 
Ideas project staff and UnLtd have been working to ensure this transition occurs 
as smoothly as possible. Ideas staff have provided a PowerPoint presentation to 
UnLtD staff regarding key issues when working in the prison service. Currently a 
visit to a prison is also being arranged.  
 
7.3 Key Evaluation Findings Years 3 and 4 
 
The main body of this report has shown that the Ideas Project responded 
enthusiastically to the recommendations from the year 2 evaluation report, as far 
as operationally possible. 
 
The Ideas Project has successfully rolled out to six further prisons, as detailed 
below: 
 HMP Belmarsh 
 HMP Latchmere House 
 HMP Send 
 HMP Standford Hill 
 HMP Wormwood Scrubs 
 HMP Swaleside 
 
The Ideas Project has, in year two and three resulted in 41 17  successful 
applications to the UnLtD award scheme. The project has also received 121 
enquiries concerning their programme from prison staff. 
 
The Ideas project has received publicity in the Prison Service News (PSN)18 and in 
the Royal Society of Arts’ Prison Learning Network19 which has resulted in interest 
                                                 
17
 Of these 6 were withdrawn post award due to prison staff changing roles, 3 of which enquired in 
year two and were active in years three and four and 3 of which enquired and were active in years 
three and four. Eleven enquires for successful projects were made in year two of service delivery 
which did not begin until year three/four of service delivery; therefore the 35 project descriptions 
listed for year three/four of service delivery includes the 11 enquired about in year two but not 
initiated till year three/four. Therefore there were 41 successful projects active in year three/four of 
service delivery. 
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and enquiries beyond the prisons in which they work. The Ideas Programme also 
received a positive mention in the Independent Monitoring Board’s review of HMP 
Downview for 2008-2009. 
 
The main body of this report has shown that individual award winners have been 
successfully exposed to different ways of working in their workplace and have 
seen benefits in their personal development, which is evidenced in the case study 
data. The positive impacts of engaging with the program have been shown to be 
as: 
 
  increasing their awareness of and engagement with their work place 
 becoming more familiar with their work environment as their project often 
took them to place in the prison they did not normally access 
 enhancing their everyday experience of work 
 supporting them in the desire to help and support others, both prisoners 
and fellow staff 
 improving their time management skills 
 providing them with their first experience of managing a budget 
 has resulted in increasing their confidence in their work-based skills and 
capacities 
 has opened up the potential of new career opportunities, both inside and 
outside the prisons service 
 
7.4 Key Overall Ideas Project Achievements (2006-2009): 
 
The Ideas Project has successfully met their objectives in terms of the increasing 
number of prisons in which the project was rolled out to: 
 
In year one the Ideas Project operated in 2 prisons. In year two, this increased to 4 
prisons. In years 3 and 4, the project was rolled out into 6 new prisons, bringing 
the total number of prisons the project operated in to 10. 
 
Enquiries to the Ideas programme from prison staff have risen each year the 
project has been operating. In year 1, the number was 45, in year two this 
increased to 61 and in years 3 and 4, enquires reached 121. 
 
The number of successful award wining projects has also increased over the 
period of the project: In year one, 7  
In year 2:  11   
In years 3 and 4: 41    
 
 
 
 
 
                                                                                                                                                    
18 PSN February/March 2009, pages 34-35; 
www.hmprisonservice.gov.uk/prisoninformation/prisonservicemagazine/index.asp?id=9608,18,3,18,0,000 
19 http://prisonlearningnetwork.rsablogs.org.uk/tag/ideas-project/    http://prisonlearningnetwork.rsablogs.org.uk/index.php?s=mentoring 
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7.4.1 Partnership Working 
The evaluation reports for years 1 and year 2, both highlighted the successful 
partnership that existed between MFD and UnLtd. During years 3 and 4, this 
partnership has remained positive. UnLtd are very keen to continue to support 
prison-based projects and were pleased with the inventive projects that had been 
generated through the Ideas Project 
 
7.4.2 Broader Organisational Impact 
 
Representatives from MFD commented that the Ideas Project was a piece of work 
that was different from their usual areas of work which is normally prisoner and 
media project focussed. It was reflected that this experience had had a positive 
impact on the organisation as a whole, not least because the organisation had 
also had the opportunity to work in a wide variety of different establishments. It 
was also reflected that felt that the Ideas Project had the broader effect of 
exposing the prison service to this way of working. Conversely, it was felt that 
UnLtd and it’s trustees had been sensitised to the criminal justice system as a 
whole with the result that prison felt less ‘other’ to them. 
 
7.5 Key Learning Points 
 
Ultimately, both UnLtd and MFD reflected that their involvement with the Ideas 
Project had highlighted some key learning points: 
 
 the Ideas Support Model does work 
 prison governor buy in is important 
 any future model should tighten up on capital buy-in from prison 
 a contact 'inside' prison, someone who understands how prisons work was 
essential 
 ideally Ideas staff would work at the UnLtd offices one day a week to 
ensure continuity of working practices 
 ensuring prison projects are linking in with the wider UnLtd network so that 
way similar projects can talk to each other, was essential 
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APPENDIX 1: 
Award Winning Projects 
Year One  
Project 1: Educating Employers 
Project Description To produce a DVD and information pack capturing the financial and 
social benefits of employing offenders.  It is well documented that 
employment of ex-offenders is a key factor in reducing re-offending. 
Prison HMP Downview 
UnLtd Award Value £4,500. 
Timescale of Project April 2006- April 2007. 
 
Project 2: Homework Club 
Project Description To improve family visits by setting up an evening homework club for 
children visiting their fathers in prison. 
Prison HMP Wandsworth 
UnLtd Award Value £3000. 
Timescale of Project April 2006- April 2007. 
 
Project 3: Don’t Walk Alone 
 
Project Description This project is about providing support to offenders at a vulnerable 
moment of transition, when they are released. This project aims to 
train volunteers to assist ex-offenders with their resettlement in the 
community 
Prison HMP Downview 
UnLtd Award Value £2000 
Timescale of Project June 2006 to June 2007 
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Project 4: Inside Film 
 
Project Description To plan and deliver a series of evening classes for prisoners on the 
practical and theoretical aspects of filmmaking.   
Prison  HMP Wandsworth 
UnLtd Award Value £4,990 
Timescale of Project July 2006 to July 2007 
 
Project 5: Awareness day training for new prison officers 
 
Project Description To produce a range of interactive training tools, including a DVD, to 
facilitate a half-day information day for newly recruited prison staff 
so that they are accurately informed of the realities of working in a 
prison. 
Prison  HMP Wandsworth 
UnLtd Award Value £4000 
Timescale of Project September 2006 to September 2007 
 
Project 6: Translation Workshop 
 
Project Description To support the translation of prison information into a range of 
languages. 
Prison HMP Wandsworth 
UnLtd Award Value £3500 
Timescale of Project No information 
 
Project 7: WISE (Wandsworth Information Sharing in Education) 
 
Project Description Design and develop a website which will act as a portal for a range of 
resources uploaded by teaching staff and available to them in the 
staffroom. 
Prison  HMP Wandsworth 
UnLtd Award Value £3500 
Timescale of Project 0ctober 2006 to October 2007 
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Year Two Award Winning Projects  
Project 1: Debating Club 
 
Project Description To set up a debating club to address a range of topic areas identified 
by prisoners. 
Prison  HMP Wandsworth 
UnLtd Award Value £4700 
Timescale of Project February 2007 to February 2008 
 
Project 2: The Happiness Book 
 
Project Description To provide creative writing workshops that lead to the publication of 
a happiness book. 
Prison HMP Wandsworth 
UnLtd Award Value £4700. 
Timescale of Project May 2007- May 2008. 
 
Project 3: Share a Book 
 
Project Description To develop reading groups in prison. Participants will be encouraged 
to return the books so they can be rotated among other reading 
groups 
Prison  HMP Wandsworth 
UnLtd Award Value £3900. 
Timescale of Project July 2007 to July 2008. 
 
Project 4: Pottery Project 
 
Project Description Together to produce a stoneware pot which will be used to decorate 
outside space in the prison. 
Prison HMP Wandsworth 
UnLtd Award Value £3900. 
Timescale of Project June 2007 to June 2008. 
 
Project 5: Wanno Art Project 
 
Project Description To support artists to produce work for sale on a website, with profits 
reinvested in the project. 
Prison HMP Wandsworth 
UnLtd Award Value £2970 
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Timescale of Project September 2007 to September 2008 
 
Project 6: SACRED Exhibition 
 
Project Description To host the British Library exhibition “Sacred” during Diversity Week in 
the prison. 
Prison HMP Wandsworth 
UnLtd Award Value £2,200. 
Timescale of Project August 2007 to August 2008. 
 
Project 7: Visits DVD 
 
Project Description To produce materials with information on visiting which can be given to 
prisoners during induction, to send to their relatives. 
Prison HMP Highdown 
UnLtd Award Value 
 
£3550. 
Timescale of Project 
 
October 2007 – October 2008 
 
Project 8: Vision Visits 
 
Project Description Prisoners whose relatives are unable to visit frequently are able to 
record a short DVD film to send to them in place of a visit. 
Prison  HMP Wandsworth 
UnLtd Award Value £3550. 
Timescale of Project October 2007 to October 2008. 
 
Project 9: Cards and T shirts exhibition 
  
Project Description 
 
To produce cards and T-shirts designed by prisoners to be sold in the 
visitors centre.  
Prison HMP Brixton 
UnLtd Award Value £2950. 
Timescale of the Project November 2007- November 2008. 
 
Project 10: Body and Soul: Holistic Services 
 
Project Description Staff, massage facility and chill out room, where prison staff can receive 
one day massage workshops. 
Prison HMP Downview 
UnLtd Award Value £1820. 
Timescale of Project November 2007-November 2008. 
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Project 11: Talks for young people 
 
Project Description To take serving prisoners on escorted visits to schools and youth clubs in 
local communities who have been affected by gun crime, knife crime and 
‘gang culture'.  
Prison HMP Highdown 
UnLtd Award Value £2300 
Timescale of Project December 2007 - December 2008 
 
Year 3 and 4:  
Project 1: Tranquil Fountain 
Project Description To work with a group of women prisoners to develop a fountain, 
garden and paved area in the prison grounds. The space is now 
used as a place of reflection for prisoners, visitors and prison staff. 
Prison HMP Downview 
UnLtd Award Value £4450 
 
Timescale of Project January 2008 – January 2009. 
 
 
Project 2: Storybook DVDs 
Project Description To work with women prisoners to make a DVD recording of 
themselves reading a story.  The DVDs were sent to their children or 
young relatives to help maintain contact and encourage family 
reading.   
Prison HMP Downview 
UnLtd Award Value £3240 
 
Timescale of Project January 2008 – January 2009. 
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Project 3: Foreign Nationals Induction CD 
Project Description To produce a multi-lingual audio recording containing an induction of 
the regime and facilities of HMP Brixton.  The CD and 
accompanying booklet has been translated into 12 languages and is 
now being issued to new foreign national prisoners to ensure they 
are fully informed of the range of services available to inmates, 
including behaviour management programmes and education 
courses.  There are also plans to play the CD on the prison radio 
station to maximise prisoner use.  
 
Prison HMP Brixton 
UnLtd Award Value £3800 
 
Timescale of Project February 2008 – February 2009. 
 
Project 4: Partners in Learning 
Project Description To set up a Partners in Learning (PiL) workshop in the prison where 
IT learners create a bank of interactive resources which can be used 
to facilitate learning for others, particularly foreign nationals and 
those with low literacy levels.  The resources have been burnt to CD 
so they can be uploaded onto PC by any prisoner.   
Prison HMP Highdown 
UnLtd Award Value £3000 
 
Timescale of Project February 2008 – February 2009. 
 
 
Project 5: Faith Library 
Project Description To create a prisoner-run library, making the full range of multi-faith 
based resources available to all inmates. The men contributed to the 
development of a computer system and also had opportunities to 
gain a library qualification, accredited through Lambeth Libraries.  
 
Prison HMP Brixton 
UnLtd Award Value £1600 
 
Timescale of Project February 2008 – February 2009. 
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Project 6: Health Care Garden 
Project Description To work with a group of prisoners to transform a bland brick and 
concrete exercise yard into an area of horticultural beauty.  The 
space now contains a variety of flower beds, grasses and ferns.  
Prisoners also have responsibility for maintaining a range of 
individual plots for growing flowers, herbs and vegetables.   
Prison HMP Highdown 
UnLtd Award Value £4000 
 
Timescale of Project June 2008 – June 2009. 
 
 
Project 7: Personal Development Diaries 
Project Description To run a series of creative writing and artistic workshops with 
prisoners and create a diary of their work, including pictures, poems 
and inspiring phrases.  The process enabled inmates to explore and 
communicate in a meaningful way.  A collection of diaries were 
printed and are being used in the prison radio station. 
Prison HMP Highdown 
UnLtd Award Value £2500 
 
Timescale of Project June 2008 – June 2009. 
 
 
Project 8: Healthcare Radio Spots 
Project Description To develop a series of short radio spots on matters relating to health 
and well-being in collaboration with a team of prisoners.  The spots 
were broadcast on Brixton radio and sent out to other prisons with 
radio stations. 
 
Prison HMP Brixton 
UnLtd Award Value £3000 
 
Timescale of Project June 2008 – June 2009 
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Project 9: My Life Now 
Project Description To deliver prisoner workshops in printmaking, fine art and creative 
writing and support prisoners in producing a collection of line 
drawings, woodcuts and creative text on the theme of incarceration.  
The work was exhibited at various viewpoints around the prison. 
Prison HMP Wandsworth 
UnLtd Award Value £4250 
 
Timescale of Project June 2008 – June 2009. 
 
 
Project 10: Lighthouse Mentors 
Project Description To set up and develop a network of competent adults that have the 
means and support to mentor those nearing the end of their 
sentence and upon release into the community.  Several mentors 
are now fully trained and have been successfully matched with 
prisoners.  
Prison HMP Highdown 
UnLtd Award Value £3200 
 
Timescale of Project July 2008 – July 2009. 
 
 
Project 11: Prison Band 
Project Description To run weekly instrumental music workshops with prisoners, 
including guitar, drums and keyboard.  Over 15 women attend the 
sessions and are working towards a performance of a range of 
popular rock pieces.   
Prison HMP Downview 
UnLtd Award Value £3000 
 
Timescale of Project July 2008 – July 2009. 
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Project 12: Healthcare Mosaic 
Project Description To set up a short course in mosaics with prisoners in the healthcare 
unit who are excluded from educational opportunities on the main 
wing.  The course will culminate in the creation of 2 large mosaics 
which will be used to decorate the healthcare exercise yard. 
Prison HMP Highdown 
UnLtd Award Value £760 
 
Timescale of Project July 2008 – July 2009. 
 
 
Project 13: Dotcom@RollsCorrect 
Project Description To promote IT skills and internet usage by setting up an internet 
café in the staff mess.  The café now has 50-60 regular users and 
monthly IT training sessions are held on topics such as using a PC, 
effective emailing, using the intranet. 
Prison HMP Wandsworth 
UnLtd Award Value £3145 
 
Timescale of Project September 2008 – September 2009. 
 
 
Project 14: Introduction to Scrubs 
Project Description To create a booklet outlining the role and history of HMP Wormwood 
Scrubs, using artefacts, photographs and staff interviews.  The 
booklet will be an information guide for staff and official visitors. 
Prison HMP Wormwood Scrubs 
UnLtd Award Value £1,500 
 
Timescale of Project January 2009 – January 2010 
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Project 15: Walking for Life 
Project Description To reduce work stress by setting up a fitness and wellbeing club for 
staff, promoting active walking and relaxation activities such as 
massage and chiropody.  
Prison HMP Wormwood Scrubs 
UnLtd Award Value £2425 
 
Timescale of Project February 2009 – February 2010 
 
 
Project 16: Radio Play 
Project Description To bring together prisoners on the vulnerable persons unit and main 
wing to co-write and produce a radio play set in Wandsworth Prison.  
Prisoners will develop communication skills, writing & editing skills 
and gain a good understanding of successful team working. 
Prison HMP Wandsworth 
UnLtd Award Value £3900 
 
Timescale of Project March 2009 – March 2010 
 
 
Project 17: Time 4 Me 
Project Description To help staff manage their physical and mental wellbeing by 
providing a calming space and the opportunity to learn relaxation 
techniques, via guided meditation sessions.   Due to high staff 
demand, a bank of staff are now being trained in delivering guided 
meditations so that sessions can be run 3 times/week at the 
Governor’s request.  Funding streams are currently being identified 
to roll out the project to other establishments such as schools and 
hospitals. 
Prison HMP Brixton 
UnLtd Award Value £1815 
 
Timescale of Project March 2009 – March 2010 
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Project 18: Staff Relaxation Room 
Project Description To promote staff health and wellbeing by creating a relaxing and 
comfortable space to use as a refuge from everyday work stresses.  
As well as taking ‘time-out’, staff will also be able to attend healthy 
living workshops where they will learn about healthy eating and 
ways to relax. 
Prison HMP Wormwood Scrubs 
UnLtd Award Value £2500 
 
Timescale of Project March 2009 – March 2010 
 
 
Project 19: Photography Project 
Project Description To raise awareness of recidivism by holding an exhibition, using 
portrait photography and written narratives which tell the story of the 
offending behaviour of 50 prisoners. 
Prison HMP Wandsworth 
UnLtd Award Value £3000 
 
Timescale of Project April 2009 – April 2010 
 
 
Project 20: Josephine Butler Unit Gardens Project 
Project Description To work with female offenders aged 16-17 years to build and 
maintain an allotment and recycling area in the prison grounds.  The 
young women will develop independent living skills as well as gain a 
knowledge and understanding of their impact on the environment.  
Prison HMP Downview 
UnLtd Award Value £2800 
 
Timescale of Project April 2009 – April 2010 
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Project 21: Kids at Play 
Project Description To introduce a variety of high quality activities at prison mother and 
children/baby days, helping women develop good parenting skills 
e.g. making healthy food together, painting a giant mural and playing 
interactive games.   
Prison HMP Downview 
UnLtd Award Value £1100 
 
Timescale of Project May 2009 – May 2010 
 
 
Project 22: Seeds of Forgiveness 
Project Description To hold creative writing workshops with women prisoners on the 
theme of forgiveness and reconciliation and produce a booklet of 
their work. 
Prison HMP Downview 
UnLtd Award Value £1250 
 
Timescale of Project May 2009 – May 2010 
 
 
Project 23: Chapter by Chapter 
Project Description Women prisoners will work with their children to create a story, 
taking turns to write a chapter and send it back and forth between 
home and prison. The process will help maintain the relationship 
between mother and child during their time in prison, as well as 
promote reading and writing skills.   
Prison HMP Send 
UnLtd Award Value £2200 
 
Timescale of Project May 2009 – May 2010 
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Project 24: Community Bike Project 
Project Description To install bike hubs around the prison, encouraging staff to use 
cycling as a mode of transport.  Not only will this enable staff to 
respond to incidents quickly on site but it will also help improve 
fitness and reduce pollution.  
Prison HMP Swaleside 
UnLtd Award Value £1800 
 
Timescale of Project May 2009 – May 2010 
 
 
Project 25: Destination Latchmere 
Project Description To create a film which raises awareness of the benefits, challenges 
and realities of moving to an open prison such as Latchmere House.  
The film will explore issues such as going out to work, earning a 
wage and having more contact with family and friends.  The film will 
be sent to male prisoners who are nearing the end of their sentence 
to prepare them for the transition to an open prison.  
Prison HMP Latchmere House 
UnLtd Award Value £5000 
 
Timescale of Project June 2009 – June 2010 
 
  
Project 26: Toy Project 
Project Description To train and support prisoners to make wooden toys e.g. 
aeroplanes, boats and pull-alongs which can be given to their own 
children or used in prison family days. 
Prison HMP Belmarsh 
UnLtd Award Value £1000 
 
Timescale of Project June 2009 – June 2010 
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Project 27: Cre8tive Icing 
Project Description To set up and deliver short courses for prisoners in patisserie and 
cake decorating.  The student’s cakes will be showcased at an 
exhibition for staff and fellow inmates.  Local patisseries and pastry 
shops will be approached to try and secure voluntary work 
placements for those men interested in pursuing a career in 
patisserie. 
Prison HMP Latchmere House 
UnLtd Award Value £1461 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 28: Hear it Straight 
Project Description For prison staff and serving prisoners to talk at schools and youth 
clubs, giving young people an insight into life inside prison and 
sensitising them to the way that crime brings devastation to victims, 
families and communities.   
Prison HMP Latchmere House 
UnLtd Award Value £2500 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 29: Ethnic Food Beds 
 
Project Description To raise awareness of cultural diversity by growing vegetables such 
as corn, peppers and yams in the prison garden and using them to 
produce a variety of multicultural dishes. Prisoners will be able to get 
involved at every stage, from planting and growing to food 
preparation and cookery.  
Prison HMP Latchmere House 
UnLtd Award Value £2250 
 
Timescale of Project July 2009 – July 2010 
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Project 30: Decency DVD 
Project Description To work with prisoners to produce short films on topics such as 
suicide prevention, racism and diversity.  The films will be screened 
on the in-cell TV loop and shown to new prisoners at induction.  
Prison HMP Swaleside 
UnLtd Award Value £4730 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 31: The Counselling Learning Zone 
Project Description To use role play and a range of interactive learning activities to 
enrich the learning experience of prisoners on the counselling skills 
course. 
Prison HMP Belmarsh 
UnLtd Award Value £651 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 32: Reflecting Diversity in the Community 
Project Description To run short workshops in photography and art with a group of 
prisoners and use their work to create an exhibition which reflects 
the area’s cultural diversity.  The exhibition will transform the prison 
spinelink (principle thoroughfare) into an eyecatching gallery, 
inspiring the 1000+ staff and prisoners who use it everyday. 
Prison HMP Wormwood Scrubs 
UnLtd Award Value £3000 
 
Timescale of Project July 2009 – July 2010 
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Project 33: Working with Challenging Prisoners Course 
Project Description To develop and deliver a “working with challenging prisoners” course 
for prison officers, nurses and psychologists.  The course will ensure 
that staff are skilled to manage this complex group of prisoners 
confidently and efficiently.   
Prison HMP Wormwood Scrubs 
UnLtd Award Value £2500 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 34: Images Inside 
Project Description To create a bank of pictures to facilitate communication with 
prisoners with learning disabilities or low literacy levels.  The project 
will ensure that information is made fully accessible to the full prison 
population. 
Prison HMP Wormwood Scrubs 
UnLtd Award Value £2000 
 
Timescale of Project July 2009 – July 2010 
 
 
Project 35: Cooking Skills 
Project Description To transform an old shower block into a kitchen area and use the 
space to run independent living skills courses with prisoners e.g. 
making hot drinks, food preparation and cookery.   
Prison HMP Brixton 
UnLtd Award Value £1250 
 
Timescale of Project July 2009 – July 2010 
 
 
 
 
 
        
 
